
West Approach Seismic Retrofit Project
Monthly Progress Report (10/07/03)

Oakland (I-80E)



Lot No. 12
Bent 28U (Col. 2)
•Completed drilling
•Installed permanent 
  casing
•Placed rebar cage

Lot No. 12
Bent 28U (Col. 1)
•Began drilling



Lot No. 23
TBT Interim On-Ramp
Bent 2
•Completed drilling
•Placed cage
•Place concrete
•Placed form and concrete 
  for the column
Abut 1
•Drove 8 Class 70 concrete piles
•Completed excavation
•Placed rebar
•Placed concrete

Lot No. 24
TBT Interim On-Ramp
Bent 4, 3
•Completed drilling
•Placed cage
•Place concrete
•Placed form and concrete 
  for the column



Lot No. 15
First Street Retaining Wall
•Continuing to drill and install
  H-piles Lot No. 15

Bent 9U (Temp)
•Drilled, placed cage and concrete
Sign Structure
•Drilled, placed cage and concrete



Lot No. ?
Bent 3 GTR
•Completed drilling
•Placed rebar cage and concrete
Bent 19U (or 2) GTR
•Completed drilling

Bent 19U / 2

Bent 19U / 2

Bent 3


